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Status Report for the 
CWPPRA Task Force

November 2, 2005

Coastwide Reference 
Monitoring System -Wetlands
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CRMS-Wetlands Status Report
Outline

MILESTONES
• Landrights
• CSA
• SOP Manual
• Contracting

• Data collection
• Equipment

• Implementation
• Training
• Preliminary Site Visits
• Secondary Benchmarks
• Site Construction

PROJECTIONS FOR NEXT FY
INFORMATION MANAGEMENT
• CRMS website

FUNDING AUTHORIZATIONS and CURRENT REQUEST
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Coastwide Reference Monitoring System - Wetlands

September 26, 2005 Landrights Status:
SECURED: 413 
PENDING:  199

LANDRIGHTS   
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Cost Share Agreement
• finalized on June 8, 2004
• USGS is the Federal Sponsor

CRMS-Wetlands:  Milestones
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CRMS-Wetlands :  Milestones

SOP Manual
• Updated in August 2005
• 226-pages
• Details of site characterization, site 

construction, data collection, and 
QA/QC methods
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Contracting
• Data collection contractor, Coastal Estuary Services
• Equipment contractor, Hach Environmental

CRMS-Wetlands:  Milestones
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CRMS-Wetlands :  Implementation

• Training:  
– Hydrographic Equipment:  March 8
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CRMS-Wetlands :  Implementation

• Training:  
– Hydrographic Equipment:  March 8
– CRMS Site Visits and Construction:  April 4-6



9

CRMS-Wetlands :  Implementation

• Training dates:  
– Hydrographic Equipment:  March 8
– CRMS Site Visits and Construction:  April 4-6
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• Site Characterization Report:  141 completed to date

CRMS-Wetlands :  Implementation
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CRMS-Wetlands :  Implementation

• Site Characterization Report
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CRMS-Wetlands :  Implementation

• Construction of sites 
began in July 2005
– Approximately 40 

sites constructed
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CRMS-Wetlands:  Projections 
Landrights Secured

N=413
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CRMS-Wetlands:  Projections 
Landrights Secured and Projected

N=413
N=66
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CRMS-Wetlands:  Projections 
Landrights Secured, Projected, and 

Constructed

N=413
N=66
N=40*
*anticipated to be 339 by December 2005
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CRMS-Wetlands:  Projections

Fall 2005:
• Collection of coastwide aerial photography and 

satellite imagery
December 2005:
• Landrights for Year 1 secured 

March 2006:
• Construction of all year 1 sites completed

April 2006:
• Data collection for first year anticipated to begin (data 

will begin sooner if site construction is completed)
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Dnr.louisiana.gov
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LAcoast.gov
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AUTHORIZATIONS
• August 14, 2003:  (2003-2006) $12,397,506 

– (PPL 1-8 and new funding)
• January 28, 2004:  (2007) $3,101,357 
• October 13, 2004:  (2008) $532,000
• Total Auth. To Date:  $16,030,863

• November 2, 2005:  (2009) $1,036,109
• Total Anticipated Authorization $17,066,972

EXPENSES
• Expenses through FY05:  $532,000
• Expenses in FY06: $1,036,109
• Total Expenses To Date $1,568,109

PROJECT BALANCE
• Project Balance (available funds): $14,462,754
• FY09 Request (based on FY06 Expenses): $1,036,109
• Anticipated  Balance (pending approval): $15,498,863

CRMS-Wetlands:  Authorizations
and Current Request



22

FY09 FUNDING REQUEST

CRMS $1,036,109

TV-18 Four Mile Cut/Little Vermilion Bay $28,903

Total $1,065,012
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